

COUNTY OF SAN MATEO



Department of Public Works BPAC Consultation Streamlined 2024 Road Project List

**Carter Choi
Acting Principal Civil Engineer
Department of Public Works
Engineering and Construction
February 15, 2024**



Agenda

- ❖ Projects in Design for 2024
- ❖ Questions



2024 Design Projects

- Canada Road Pavement Preservation Project – 60% design
- 2024 Pavement Preservation Project – 30-60% design
- 2024 Road Oil Project – early design phase
- Bay Road Complete Streets Rehab Project (OBAG 3) – early design phase
- 16th Ave/ 8th Ave Reconstruction Project – 30% design



Canada Road Pavement Preservation Project

Location

Cañada Road from Highway 92 to County/ Town of Woodside Limits

About the Project

Cañada Road Pavement Preservation Project includes pavement repair, micro surfacing, and traffic striping improvements between Highway 92 and the County/ Town of Woodside Limits near Palm Circle Road



Canada Road Pavement Preservation Project

Previous Public Outreach meetings

- Public outreach no.1 September 13, 2023
- BPAC meeting October 19, 2023
- Public outreach no. 3 November 9, 2023

Project Timeline

- Design in 60% phase
- 100% plans by Spring 2024
- Advertise and Bidding by Spring/Summer 2024
- Construction by Summer 2024



2024 Pavement Preservation Project

Location

La Honda, Sky Londa, and District 7 Areas

About the Project

The 2024 Pavement Preservation Project includes pavement repair, micro surfacing, slurry seal, restriping of pavement markings, and bicycle striping improvements of various streets in the unincorporated areas of San Mateo County.

2024 Pavement Preservation Project

Exhibit A

List of Treatment Types by Street

Streamline Method of Bidding 2024 Construction Season

Treatment	Road Name	Begin Location	End Location
<i>District 4</i>			
Microsurface	Cañada Road	California State Route 92	Palm Circle Road
Microsurface	Edgewood Road	Cañada Road	0.1 Miles East Of Cañada Road
<i>District 7</i>			
Microsurface	Kings Mountain Road	Skyline Boulevard	County Boundary
Microsurface	Portola Road	Sand Hill Road	Family Farm Drive
Microsurface	Sand Hill Road	Junipero Serra Freeway	Portola Road
Microsurface	Lawler Ranch Road	Sand Hill Road	County Boundary
<i>District 8</i>			
Cape Seal	Meyn Road	California State Route 1	County Boundary
Slurry Seal	County Road	Skyline Boulevard	Skyline Boulevard
Slurry Seal	Purísima Road (Skyline)	Comstock Road	County Boundary
Slurry Seal	Comstock Road	Skyline Boulevard	Purísima Road
Slurry Seal	Forest View Road	Harkins Road	Cul-De-Sac
Slurry Seal	Harkins Road	Skyline Boulevard	Cul-De-Sac
Slurry Seal	Ware Road	Skyline Boulevard	County Boundary South West Of Old Ranch Road
Slurry Seal	Ridge Road	County Road	Redwood Springs Road
<i>District 9</i>			
Cape Seal	Seaside School Road	Stage Road	County Boundary
<i>District 10</i>			
Microsurface	Pescadero Creek Road	California State Route 84	Alpine Road
Cape Seal	Jones Gulch Road	Pescadero Creek Road	County Boundary
Cape Seal	Pomponio Creek Road	Stage Road	County Boundary
Cape Seal	Stage Road	California State Route 1	North Street
Cape Seal	Eden West Road	Cloverdale Road	County Boundary
Cape Seal	Canyon Road	Cloverdale Road	County Boundary
Cape Seal	Portola State Park Road	Alpine Road	County Boundary
<i>Sky Londa</i>			
Slurry Seal	La Honda Road	2366 La Honda Road	119 La Honda Road
Slurry Seal	Big Tree Road	Big Tree Road	County Boundary
Slurry Seal	Big Tree Way	Elk Tree Road	Big Tree Road
Slurry Seal	Blakewood Way	La Honda Road	County Boundary
Slurry Seal	Bret Harte Way	Fremont Way	County Boundary
Slurry Seal	Chapman Road	Skyline Boulevard	Cul-De-Sac
Slurry Seal	Elk Tree Road	Skyline Boulevard	Big Tree Way
Slurry Seal	Fremont Way	Sky Londa Drive	Cul-De-Sac

Exhibit A

List of Treatment Types by Street

Streamline Method of Bidding 2024 Construction Season

Treatment	Road Name	Begin Location	End Location
<i>Sky Londa (Continued)</i>			
Slurry Seal	Linwood Way	Skyline Boulevard	Blakewood Way
Slurry Seal	Morse Lane	Skyline Boulevard	Cul-De-Sac
Slurry Seal	Sequoia Way	Skyline Boulevard	Cul-De-Sac
Slurry Seal	Sky Londa Drive	Skyline Boulevard	Sky Londa Drive
Slurry Seal	Skyline Drive	Big Tree Way	Skyline Boulevard
<i>La Honda</i>			
Slurry Seal	Autumn Street	Scenic Drive	Cuesta Real
Slurry Seal	Beverly Drive	Cuesta Real	Cuesta Real
Slurry Seal	Canada Vista	Cuesta Real	Scenic Drive
Slurry Seal	Canada Vista	Cuesta Real	Canada Vista
Slurry Seal	Cuesta Real	Entrada Way	County Boundary
Slurry Seal	Entrada Way	La Honda Road	Scenic Drive
Slurry Seal	Escondido Drive	Recreation Drive	County Boundary Marker Northwest Of Escondido Place
Slurry Seal	Escondido Drive	Escondido Drive	Cul-De-Sac
Slurry Seal	Fernwood Drive	Laguna Drive	County Boundary
Slurry Seal	Fir View	Woodland Vista	Scenic Drive
Slurry Seal	Guardian Way	Redwood Drive	Play Bowl Drive
Slurry Seal	Judson Drive	Fir View	Cuesta Real
Slurry Seal	Laguna Drive	Entrada Way	County Boundary
Slurry Seal	Play Bowl Drive	Entrada Way	County Boundary
Slurry Seal	Recreation Drive	Barrier At 11 Recreation Drive	Scenic Drive (East)
Slurry Seal	Redwood Drive	Laguna Drive	Pescadero Creek Road
Slurry Seal	Scenic Drive	Entrada Way	Cuesta Real
Slurry Seal	Sears Ranch Road	La Honda Road	County Boundary
Slurry Seal	Sequoia Drive	Redwood Drive	County Boundary
Slurry Seal	Shelden Road	Redwood Drive	County Boundary
Slurry Seal	Ventura Avenue	Entrada Way	County Boundary
Slurry Seal	Woodland Vista	Cuesta Real	County Boundary
<i>Loma Mar</i>			
Slurry Seal	Dearborn Park Road	Pescadero Creek Road	County Boundary
Slurry Seal	Wurr Road	Pescadero Creek Road (West)	Pescadero Creek Road (East)
Slurry Seal	Loma Mar Avenue	Sylvan Way	Redwood Drive
Slurry Seal	Redwood Drive	Loma Mar Avenue	County Boundary
Slurry Seal	Sylvan Way	Pescadero Creek Road	Redwood Drive
<i>Madera Lane, La Honda Road</i>			
Slurry Seal	La Honda Road	5354 La Honda Road (APN 082130110)	5350 La Honda Road (APN 082130090)
Slurry Seal	Madera Lane	La Honda Road (West Intersection)	La Honda Road (East Intersection)
<i>Pescadero</i>			
Cape Seal	Goulson Street	North Street	County Boundary North Of Pescadero Creek
Cape Seal	Water Lane	Pescadero Creek Road	County Boundary

2024 Pavement Preservation Project

- Currently in 30-60% design
- The roads in this Project are being reviewed against the ATP, LRPS and other adopted plans recommendations:
 - County will incorporate elements into this Project such as bike sharrows, high visibility crosswalks, ADA curb ramps
- -100% plans by Spring/Summer 2024
- -Advertise and Bidding by Summer 2024
- -Construction by Late Summer 2024

2024 Road Oil Project



Example of chip seal project in 2022

Location

Coastside Area (Sky Londa, Lobitos, San Gregorio and Pescadero)

About the Project

The work to be done consists of placing emulsion oil for the chip sealing of various roads on the Coast side.



2024 Road Oil Project

	A	B	C	D
1	Road Name	Start	End	
2	Meyn Road	S/R 1	End County Marker	
3	Stage Road	S/R 1	S/R 84	
4	Seaside School Road	Stage Road	End County Marker	
5	Stage Road	S/R 84	Pomponio Creek Road	
6	Pomponio Creek Road	Stage Road	End County Marker	
7	Stage Road	Pomponio Creek Rd	North Street	
8	Goulson Street	North Street	End County Marker	
9	Water Lane	Pescadero Creek Rd	End County Marker	
10	Canyon Road	Cloverdale Road	End County Marker	
11	Eden West Road	Cloverdale Road	End County Marker	
12	Jones Gulch Road	Pescadero Creek Rd	End County Marker	
13	Portola Sate Park Road	Alpine Road	End County Marker	
14				
15				


Bay Road Complete Streets Rehab (OBAG 3) Project

The County of San Mateo, in partnership with the City of Redwood City, will design and construct the Project to increase safety for all road users who use or cross Bay Road, between 5th Avenue and 15th Avenue/Spring Street. The project will include:

- Pedestrian crossing improvements at key intersections (such as 8th and Haven Avenues)
- New facilities for bicyclists (Class 2 bike lanes or Class IV separated bikeways)
- Sidewalk, curb and gutter repairs including ADA-compliant curb ramps
- Bus stop amenities (e.g. shelters, seating) and bus pads
- New traffic control at the Bay/Spring/15th intersection
- Pavement rehabilitation
- Green infrastructure
- Design cannot start until funding is secured from MTC, waiting for Planning and Building to get approved housing element approved by the State

8th / 16th Reconstruction Project

- Project will consist of sanitary sewer improvement, roadway reconstruction, and concrete valley gutters



BPAC

- Opportunity to provide input and comments to all the previously listed projects.
- DPW already reviews existing plans like ATP, Connect the Coastside, LRSP, and other plans for recommendations and will incorporate these.
- Comments will need to be provided by March 15, 2024 for DPW adequately to review.
 - Send comments to our Deputy Director of Public Works, Krzysztof Lisaj
klisaj@smcgov.org



COUNTY OF SAN MATEO



QUESTIONS?

COUNTY OF SAN MATEO

